
BRAUSCH ENVIRONMENTAL, LLC 

5318 Alexa Road 
Charlotte, NC 28277-0518 
Office: (704) 246-7266 
Cell: (412) 720-8549 
Fax: (980) 339-3017 
Email: lbrausch@brauschenv.com 

,SF.PA RECORDS CENTER « 

501130 

Via Electronic and First-Class Mail 
August 12, 2015 

Mr. James J. Hahnenberg 
Remedial Project Manager 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

Re: Monthly Progress Report for July 2015 
North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant to 
Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 (QUI) at the North Bronson Industrial Area (NBIA) Site (the 
Consent Decree). This report summarizes efforts by the Group to fulfill the requirements of 
the Consent Decree during July 2015. 

1. Activities Completed During This Reporting Period 

A. On July 9, 2015, the Group submitted the June 2015 monthly progress report to 
USEPA with copies to the Michigan Department of Environmental (Quality 
(MDEQ). 

B. On July 17, 2015, the Group received the data from the annual monitoring of 
residential wells in the vicinity of the Site conducted by the Branch Hillsdale 
St. Joseph Community Health Agency and MDEQ. No Site-related volatile 
organic compounds were detected in any of the 20 sampled wells. 

2. Results of Sampling and Other Test Data 

A. The Group developed no sampling or test data during the July 2015 reporting 
period. 
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3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the July 
2015 reporting period. 

4. Actions Projected for Next Six-Week Period 

A. The Group will begin preparation of the Basis of Design report for submittal 
within 45 days of receipt of USEPA approval of the revised Remedial Design 
Work Plan (RDWP) that was submitted to USEPA on January 31, 2014. 

5. Progress and Schedule Report 

A. The revised RDWP provides the schedule for submittal of design deliverables. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The Group proposed no changes to approved work plans or schedules during 
the July 2015 reporting period. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group undertook no formal activities in support of the Community 
Relations Plan during the July 2015 reporting period. 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to contact 
me. 

Respectfully submitted. 

Leo MTTfrausch 
Project Coordinator 

LMB: 

cc: Beth Mead-O'Brien, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 
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